TECHNICAL EDUCATION AND SKILLS DEVELOPMENT AUTHORITY

ISABELA SCHOOL OF ARTS AND TRADES

Calamagui 2nd, City of Ilagan, Isabela

PROCUREMENT MONITORING REPORT

As of December 31, 2018

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Inv			
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
COMPLETED PROCUREMENT ACTIVITIES																											
1	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		01/03/18			01/05/18	01/05/18		01/05/18	01/05/18	01/05/18	01/05/18	01/05/18	SSP	37,250.00			37,030.00							
2	Instructional / Cookery	F. A. Barut	Shopping 52.1B		01/05/18			01/05/18	01/05/18		01/05/18	01/05/18	01/05/18	01/05/18	01/05/18	SSP	12,450.00			12,300.00							
3	Instructional / Carpentry	F. B. Narag Jr.	Shopping 52.1B		01/05/18			01/05/18	01/05/18		01/05/18	01/05/18	01/05/18	04/01/18	01/05/18	MDS	37,000.00			37,030.00							
4	Instructional / SMAW	J. P. Guzman	Shopping 52.1B		01/05/18			01/09/18	01/09/18		01/09/18	01/09/18	01/09/18	01/09/18	01/09/18	MDS	18,000.00			17,805.00							
5	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		01/09/18			01/09/18	01/09/18		01/09/18	01/09/18	01/09/18	01/09/18	01/09/18	SSP	18,000.00			17,805.00							
6	Instructional / Carpentry	F. B. Narag Jr.	Shopping 52.1B		01/09/18			01/10/18	01/10/18		01/10/18	01/10/18	01/10/18	01/10/18	01/10/18	MDS	23,000.00			22,620.00							
7	Instructional / SMAW	A. P. Garcia	Shopping 52.1B		01/09/18			01/10/18	01/10/18		01/10/18	01/10/18	01/10/18	01/10/18	01/12/18	SSP	22,700.00			22,620.00							
8	Instructional / BPP	L. S. Cayapan	Shopping 52.1B		01/10/18			01/09/18	01/09/18		01/09/18	01/09/18	01/09/18	01/09/18	01/10/18	SSP	3,300.00			3,286.50							
9	Instructional / Dressmaking	P. J. P. Pader	Shopping 52.1B		01/10/18			01/03/18	01/03/18		01/03/18	01/03/18	01/03/18	01/03/18	01/05/18	SSP	9,000.00			8,980.00							
10	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		01/25/18			01/25/18	01/25/18		01/25/18	01/25/18	01/25/18	01/25/18	01/26/18	SSP	13,500.00			13,250.00							
11	Admin / Supply Office	J. S. Agcaoil	Shopping 52.1B		01/26/18			01/26/18	01/26/18		01/26/18	01/26/18	01/26/18	01/26/18	01/26/18	SSP	16,000.00			15,500.00							
12	Instructional / Dressmaking	P. J. R. Pader	Shopping 52.1B		01/28/18			01/28/18	01/28/18		01/28/18	01/28/18	01/28/18	01/28/18	01/28/18	SSP	10,700.00			10,540.00							
13	Instructional / HVAC	E. P. Madarang	Shopping 52.1B		02/02/18			02/02/18	02/02/18		02/02/18	02/02/18	02/02/18	02/02/18	02/05/18	SSP	35,000.00			32,300.00							
14	Instructional / Automotive	B. B. Andres	neg. above 50k		02/12/19			02/12/19	02/12/19		02/16/19	02/16/19	02/16/19	02/16/19	02/16/19	SSP	75,000.00			75,000.00							
15	Instructional / HVAC	E. P. Madarang	Shopping 52.1B		02/03/18			02/03/18	02/03/18		02/03/18	02/03/18	02/03/18	02/03/18	02/05/18	SSP	13,000.00			12,550.00							
16	Instructional / HVAC	E. P. Madarang	Shopping 52.1B		02/03/18			02/03/18	02/03/18		02/03/18	02/03/18	02/03/18	02/03/18	02/05/18	SSP	17,000.00			16,150.00							
17	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		02/06/18			02/06/18	02/06/18		02/06/18	02/06/18	02/06/18	02/06/18	02/07/18	SSP	33,500.00			32,555.00							
18	Instructional / HVAC	M. A. Mallari	Shopping 52.1B		02/06/18			02/06/18	02/06/18		02/06/18	02/06/18	02/06/18	02/06/18	02/07/18	SSP	6,200.00			6,055.00							
19	Instructional / HVAC	M. A. Mallari	Shopping 52.1B		02/06/18			02/06/18	02/06/18		02/06/18	02/06/18	02/06/18	02/06/18	02/07/18	SSP	7,000.00			6,900.00							
20	Instructional / SMAW	J. P. Guzman	Shopping 52.1B		02/06/18			02/06/18	02/06/18		02/06/18	02/06/18	02/06/18	02/06/18	02/06/18	MDS	6,500.00			6,055.00							
21	Instructional / SMAW	A. P. Garcia	Shopping 52.1B		02/06/18			02/06/18	02/06/18		02/06/18	02/06/18	02/06/18	02/06/18	02/06/18	MDS	33,000.00			32,555.00							
22	Instructional / Carpentry	J. J. A. Talana	Shopping 52.1B		02/08/18			02/08/18	02/08/18		02/08/18	02/08/18	02/08/18	02/08/18	02/08/18	MDS	16,400.00			16,400.00							
23	Instructional / HVAC	E. P. Madarang	Shopping 52.1B		02/08/18			02/08/18	02/08/18		02/08/18	02/08/18	02/08/18	02/08/18	02/10/18	SSP	1,500.00			1,450.00							
24	Instructional / HVAC	E. P. Madarang	Shopping 52.1B		02/08/18			02/08/18	02/08/18		02/08/18	02/08/18	02/08/18	02/08/18	02/09/18	SSP	16,000.00			14,975.00							
25	Instructional / HVAC	E. P. Madarang	Shopping 52.1B		02/08/18			02/08/18	02/08/18		02/08/18	02/08/18	02/08/18	02/08/18	02/08/18	SSP	13,000.00			12,915.00							
26	Instructional / SMAW	A. P. Garcia	Shopping 52.1B		02/08/18			02/08/18	02/08/18		02/08/18	02/08/18	02/08/18	02/08/18	02/08/18	SSP	17,000.00			16,400.00							
27	Instructional / HVAC	M. A. Mallari	Shopping 52.1B		02/10/18			02/10/18	02/10/18		02/10/18	02/10/18	02/10/18	02/10/18	02/12/18	SSP	10,500.00			10,335.00							
28	Instructional / Carpentry	F. B. Narag	Negotiation 2.5.1		02/10/18			02/21/18	02/21/18		02/21/18	02/21/18	02/21/18	02/21/18	02/23/18	SSP	175,000.00			171,600.00							
29	Instructional / Carpentry	F. B. Narag Jr.	Shopping 52.1B		02/10/18			02/10/18	02/10/18		02/10/18	02/10/18	02/10/18	02/10/18	02/10/18	MDS	10,500.00			10,335.00							
30	Admin / Supply Office	J. S. Agcaoili	neg. above 50k		02/12/18			02/12/18	02/12/18		02/12/18	02/05/18	02/05/18	02/05/18	02/05/18	SSP	94,000.00			94,000.00							
31	Instructional / Masonry	F. B. Narag	Shopping 52.1B		02/14/18			02/14/18	02/14/18		02/14/18	02/14/18	02/14/18	02/14/18	02/14/18	SSP	18,500.00			18,300.00							
32	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		02/15/18			02/15/18	02/15/18		02/15/18	02/15/18	02/15/18	02/15/18	02/15/18	SSP	34,000.00			32,450.00							
33	Instructional / HVAC	E. P. Madarang	Negotiation 2.5.1		02/16/18			02/16/18	02/16/18		02/16/18	02/16/18	02/16/18	02/16/18	02/16/18	SSP	110,000.00			99,994.00							
34	Instructional / Cookery	L. L. Clavero	Shopping 52.1B		02/17/18			02/17/18	02/17/18		02/17/18	02/17/18	02/17/18	02/17/18	02/17/18	SSP	4,300.00			4,250.00							
35	Instructional / EPAS	A. T. Francisco	Shopping 52.1B		02/17/18			02/17/18	02/17/18		02/17/18	02/17/18	02/17/18	02/17/18	02/17/18	SSP	30,000.00			28,000.00							
36	Instructional / Carpentry	J. J. A. Talana	neg. above 50k		02/21/18			02/21/18	02/21/18		02/21/18	02/21/18	02/21/18	02/21/18	02/21/18	MDS	175,000.00			171,600.00							
37	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		02/24/18			02/24/18	02/24/18		02/24/18	02/24/18	02/24/18	02/24/18	02/24/18	SSP	75,000.00			70,070.00							
38	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		02/25/18			02/25/18	02/25/18		02/25/18	02/25/18	02/25/18	02/25/18	02/26/18	SSP	27,000.00			25,850.00							
39	Instructional / SMAW	A. P. Garcia	Shopping 52.1B		02/25/18			02/25/18	02/25/18		02/25/18	02/25/18	02/25/18	02/25/18	02/25/18	MDS	26,000.00			25,850.00							
40	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		02/26/18			02/26/18	02/26/18		02/26/18	02/26/18	02/26/18	02/26/18	02/26/18	SSP	9,500.00			9,500.00							
41	Instructional / Cookery	F. A. Barut	Shopping 52.1B		02/28/18			02/28/18	02/28/18		02/28/18	02/28/18	02/28/18	02/28/18	02/28/18	SSP	9,500.00			9,300.00							
42	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		02/28/18			02/28/18	02/28/18		02/28/18	02/28/18	02/28/18	02/28/18	02/28/18	SSP	6,000.00			5,550.00							
43	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		02/28/18			02/28/18	02/28/18		02/28/18	02/28/18	02/28/18	02/28/18	02/28/18	SSP	30,000.00			27,805.00							

itation		Remarks
Post Qual	Delivery/ Completion/ Acceptance (If applicable)	(Explaining changes

44	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		02/28/18			02/28/18	02/28/18		02/28/18	02/28/18	02/28/18	02/28/18	02/28/18	SSP	15,000.00			14,165.00							
45	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		02/28/18			02/28/18	02/28/18		02/28/18	02/28/18	02/28/18	02/28/18	02/28/18	SSP	54,000.00			52,100.00							
46	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		02/28/18			02/28/18	02/28/18		02/28/18	02/28/18	02/28/18	02/28/18	02/28/18	SSP	16,000.00			15,360.00							
47	Instructional / SMAW	J. P. Guzman	Shopping 52.1B		02/28/18			02/28/18	02/28/18		02/28/18	02/28/18	02/28/18	02/28/18	02/28/18	MDS	52,000.00			52,100.00							
48	Instructional / SMAW	J. P. Guzman	Shopping 52.1B		02/28/18			02/28/18	02/28/18		02/28/18	02/28/18	02/28/18	02/28/18	02/28/18	MDS	15,000.00			14,165.00							
49	Instructional / SMAW	A. P. Garcia	Shopping 52.1B		02/28/18			02/28/18	02/28/18		02/28/18	02/28/18	02/28/18	02/28/18	02/28/18	MDS	5,600.00			5,550.00							
50	Instructional / Carpentry	F. B. Narag Jr.	Shopping 52.1B		02/28/18			02/28/18	02/28/18		02/28/18	02/28/18	02/28/18	02/28/18	02/28/18	MDS	28,000.00			27,805.00							
51	Instructional / Carpentry	F. B. Narag Jr.	Shopping 52.1B		02/28/18			02/28/18	02/28/18		02/28/18	02/28/18	02/28/18	02/28/18	02/28/18	MDS	15,500.00			15,360.00							
52	ADMIN / Supply Office	J. S. Agcaoili	Shopping 52.1B		03/01/18			03/01/18	03/01/18		03/01/18	03/01/18	03/01/18	03/01/18	03/01/18	SSP	3,500.00			3,500.00							
53	Instructional / SMAW	J. P. Guzman	Shopping 52.1B		03/01/18			03/01/18	03/01/18		03/01/18	03/01/18	03/01/18	03/01/18	03/01/18	MDS	24,500.00			24,300.00							
54	Instructional / Carpentry	J. J. A. Talana	Shopping 52.1B		03/02/18			03/02/18	03/02/18		03/02/18	03/02/18	03/02/18	03/02/18	03/02/18	MDS	30,500.00			30,450.00							
55	Instructional / SMAW	A. P. Garcia	Shopping 52.1B		03/02/18			03/02/18	03/02/18		03/02/18	03/02/18	03/02/18	03/02/18	03/02/18	MDS	9,000.00			8,900.00							
56	ADMIN / Supply Office	J. S. Agcaoili	Shopping 52.1B		03/02/18			03/02/18	03/02/18		03/02/18	03/02/18	03/02/18	03/02/18	03/02/18	SSP	11,500.00			11,147.00							
57	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		03/02/18			03/02/18	03/02/18		03/02/18	03/02/18	03/02/18	03/02/18	03/02/18	SSP	31,000.00			30,450.00							
58	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		03/03/18			03/03/18	03/03/18		03/03/18	03/03/18	03/03/18	03/03/18	03/03/18	SSP	34,000.00			33,450.00							
59	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		03/03/18			03/03/18	03/03/18		03/03/18	03/03/18	03/03/18	03/03/18	03/03/18	MDS	34,000.00			33,500.00							
60	Instructional / Carpentry	F. B. Narag Jr.	Shopping 52.1B		03/04/18			03/04/18	03/04/18		03/04/18	03/04/18	03/04/18	03/04/18	03/04/18	MDS	24,000.00			23,620.00							
61	Instructional / SMAW	A. P. Garcia	Shopping 52.1B		03/04/18			03/04/18	03/04/18		03/04/18	03/04/18	03/04/18	03/04/18	03/04/18	MDS	39,000.00			38,950.00							
62	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		03/04/18			03/04/18	03/04/18		03/04/18	03/04/18	03/04/18	03/04/18	03/05/18	SSP	24,000.00			23,620.00							
63	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		03/04/18			03/04/18	03/04/18		03/04/18	03/04/18	03/04/18	03/04/18	03/05/18	SSP	40,000.00			38,950.00							
64	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		03/08/18			03/08/18	03/08/18		03/08/18	03/08/18	03/08/18	03/08/18	03/12/18	SSP	12,500.00			12,265.00							
65	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		03/09/18			03/09/18	03/09/18		03/09/18	03/09/18	03/09/18	03/09/18	03/12/18	SSP	21,000.00			20,055.00							
66	Instructional / SMAW	A. P. Garcia	Shopping 52.1B		03/09/18			03/09/18	03/09/18		03/09/18	03/09/18	03/09/18	03/09/18	03/09/18	MDS	20,500.00			20,055.00							
67	Instructional / Carpentry	J. J. A. Talana	Shopping 52.1B		03/09/18			03/09/18	03/09/18		03/09/18	03/09/18	03/09/18	03/09/18	03/09/18	MDS	42,000.00			41,795.00							
68	Instructional / Carpentry	J. J. A. Talana	Shopping 52.1B		03/12/18			03/12/18	03/12/18		03/12/18	03/12/18	03/12/18	03/12/18	03/12/18	MDS	45,000.00			44,765.00							
69	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		03/12/18			03/12/18	03/12/18		03/12/18	03/12/18	03/12/18	03/12/18	03/12/18	SSP	45,000.00			44,765.00							
70	Instructional / Cookery	L. L. Clavero	Shopping 52.1B		03/13/18			03/13/18	03/13/18		03/13/18	03/13/18	03/13/18	03/13/18	03/13/18	SSP	7,000.00			6,960.00							
71	ADMIN / Registrar	M. J. Q. Diaz	Shopping 52.1B		03/25/18			03/25/18	03/25/18		03/25/18	03/25/18	03/25/18	03/25/18	03/25/18	SSP	15,000.00			14,645.00							
72	Office Supplies	J. S. Agcaoili	Negotiation 2.5.1		4/1/2018			04/01/18	04/01/18		04/01/18	04/01/18	04/01/18	04/01/18	04/01/18	MDS	9,505.57			10,412.36							
73	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		04/02/18			04/02/18	04/02/18		04/02/18	04/02/18	04/02/18	04/02/18	04/04/18	SSP	24,000.00			22,635.00							
74	Instructional / Epas	A. T. Francisco	Shopping 52.1B		04/03/18			04/03/18	04/03/18		04/03/18	04/03/18	04/03/18	04/03/18	04/06/18	SSP	20,000.00			19,230.00							
75	Instructional / Automotive	L. J. B. Beleno	Shopping 52.1B		04/03/18			04/03/18	04/03/18		04/03/18	04/03/18	04/03/18	04/03/18	04/06/18	SSP	15,000.00			14,400.00							
76	Office supplies	J. S. Agcaoili	Negotiation 2.5.1		04/04/18			04/04/18	04/04/18		04/04/18	04/04/18	04/04/18	04/04/18	04/04/18	MDS	17,500.00			17,897.77							
77	Instructional / Carpentry	F. B. Narag Jr.	Shopping 52.1B		04/04/18			04/04/18	04/04/18		04/04/18	04/04/18	04/04/18	04/04/18	04/04/18	MDS	4,000.00			4,385.00							
78	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		04/04/18			04/04/18	04/04/18		04/04/18	04/04/18	04/04/18	04/04/18	04/06/18	SSP	4,500.00			4,385.00							
79	Instructional / Carpentry	F.B. Narag	neg. above 50k		04/06/18			04/06/18	04/06/18		04/06/18	04/06/18	04/06/18	04/06/18	04/06/18	SSP	155,000.00			152,710.00							
80	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		04/09/18			04/09/18	04/09/18		04/09/18	04/09/18	04/09/18	04/09/18	04/10/18	SSP	25,000.00			25,000.00							
81	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		04/10/18			04/10/18	04/10/18		04/10/18	04/10/18	04/10/18	04/10/18	04/10/18	SSP	9,000.00			8,790.00							
82	Instructional / Cookery	L.L. Clavero	Shopping 52.1B		04/11/18			04/11/18	04/11/18		04/11/18	04/11/18	04/11/18	04/11/18	04/12/18	SSP	2,800.00			2,700.50							
83	Admin / Assessment	F. V. Calacsan	Shopping 52.1B		04/12/18			04/12/18	04/12/18		04/12/18	04/12/18	04/12/18	04/12/18	04/12/18	SSP	12,000.00			11,288.00							
84	Instructional / Automotive	R. G. Gavica	Shopping 52.1B		04/13/18			04/13/18	04/13/18		04/13/18	04/13/18	04/13/18	04/13/18	04/13/18	SSP	1,300.00			1,271.50							
85	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		04/13/18			04/13/18	04/13/18		04/13/18	04/13/18	04/13/18	04/13/18	04/14/18	SSP	7,000.00			6,920.00							
86	Instructional / EIM	A. J. B. Gagno	Shopping 52.1B		04/13/18			04/13/18	04/13/18		04/13/18	04/13/18	04/13/18	04/13/18	04/13/18	SSP	3,500.00			3,400.00							
87	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		04/13/18			04/13/18	04/13/18		04/13/18	04/13/18	04/13/18	04/13/18	04/13/18	SSP	14,000.00			13,250.00							
88	Instructional / Masonry	F. B. Narag	Shopping 52.1B		04/14/18			04/14/18	04/14/18		04/14/18	04/14/18	04/14/18	04/14/18	04/16/18	SSP	43,500.00			41,000.00							
89	Instructional / Automotive	L. J. B. Beleno	Shopping 52.1B		04/14/18			04/14/18	04/14/18		04/14/18	04/14/18	04/14/18	04/14/18	04/16/18	SSP	27,000.00			26,500.00							
90	Instructional / Automotive	L. J. B. Beleno	Negotiation 2.5.1		04/14/18			04/14/18	04/14/18		04/14/18	04/14/18	04/14/18	04/14/18	04/16/18	SSP	72,000.00			70,650.00							
91	Instructional / Automotive	L. J. B. Beleno	Negotiation 2.5.1		04/14/18			04/14/18	04/14/18		04/14/18	04/14/18	04/14/18	04/14/18	04/16/18	SSP	100,000.00			94,200.00							
92	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		04/15/18			04/15/18	04/15/18		04/15/18	04/15/18	04/15/18	04/15/18	04/15/18	SSP	25,000.00			25,000.00							
93	Instructional / SMAW	A. P. Garcia	Shopping 52.1B		04/16/18			04/16/18	04/16/18		04/16/18	04/16/18	04/16/18	04/16/18	04/18/18	SSP	18,500.00			17,750.00							
94	Instructional / SMAW	A. P. Garcia	Shopping 52.1B		04/16/18			04/16/18	04/16/18		04/16/18	04/16/18	04/16/18	04/16/18	04/16/18	SSP	2,000.00			1,575.00							
95	Instructional / Masonry	F. B. Narag	Shopping 52.1B		04/16/18			04/16/18	04/16/18		04/16/18	04/16/18	04/16/18	04/16/18	04/18/18	SSP	19,190.00			19,190.00							
96	Instructional / FBS	R. D. Abellera	Shopping 52.1B		04/17/18			04/17/18	04/17/18		04/17/18	04/17/18	04/17/18	04/17/18	04/19/18	SSP	4,000.00			3,058.00							
97	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		04/18/18			04/18/18	04/18/18		04/18/18	04/18/18	04/18/18	04/18/18	04/20/18	SSP	31,500.00			31,000.00							
98	Instructional / Dressmaking	P. J. R. Pader	Shopping 52.1B		04/20/18			04/20/18	04/20/18		04/20/18	04/20/18	04/20/18	04/20/18	04/20/18	SSP	8,000.00			7,570.00							
99	Instructional / Masonry	F. B. Narag	Shopping 52.1B		04/21/18			04/21/18	04/21/18		04/21/18	04/21/18	04/21/18	04/21/18	04/23/18	SSP	26,000.00			25,000.00							
100	Instructional / SMAW	A. P. Garcia	Shopping 52.1B		04/22/18			04/22/18	04/22/18		04/22/18	04/22/18	04/22/18	04/22/18	04/22/18	SSP	27,000.00			26,344.50							
101	Instructional / Carpentry	F. B. Narag	Negotiation 2.5.1		04/24/18			04/24/18	04/24/18		04/24/18	04/24/18	04/24/18	04/24/18	04/25/18	SSP	110,000.00			103,800.00							
102	Instructional / SMAW	A. P. Garcia	Shopping 52.1B		04/25/18			04/25/18	04/25/18		04/25/18	04/25/18	04/25/18	04/25/18	04/26/18	SSP	18,500.00			16,725.00							
103	Instructional / HVAC	E. P. Madarang	Shopping 52.1B		04/26/18			04/26/18	04/26/18		04/26/18	04/26/18	04/26/18	04/26/18	04/26/18	SSP	19,000.00			18,220.00							

| | | |

104	Instructional / Masonry	F. B. Narag	Shopping 52.1B		04/26/18			04/26/18	04/26/18		04/26/18	04/26/18	04/26/18	04/26/18	04/27/18	SSP	8,000.00			7,750.00							
105	Instructional / Automotive	R. G.Gavica	Shopping 52.1B		04/30/18			04/30/18	04/30/18		04/30/18	04/30/18	04/30/18	04/30/18	04/30/18	SSP	28,000.00			27,226.00							
106	Instructional / Automotive	L. J. B. Beleno	Shopping 52.1B		04/30/18			04/30/18	04/30/18		04/30/18	04/30/18	04/30/18	04/30/18	04/30/18	SSP	24,000.00			23,246.00							
107	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		05/01/18			05/01/18	05/01/18		05/01/18	05/01/18	05/01/18	05/01/18	05/04/18	SSP	24,000.00			24,000.00							
108	Admin / Assessment	R. Q. Rinion	Shopping 52.1B		05/01/18			05/01/18	05/01/18		05/01/18	05/01/18	05/01/18	05/01/18	05/01/18	MDS	24,000.00			24,000.00							
109	Instructional / Carpentry	J. J. A. Talana	Shopping 52.1B		05/02/18			05/02/18	05/02/18		05/02/18	05/02/18	05/02/18	05/02/18	05/02/18	MDS	13,500.00			13,150.00							
110	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		05/02/18			05/02/18	05/02/18		05/02/18	05/02/18	05/02/18	05/02/18	05/04/18	SSP	14,000.00			13,150.00							
111	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		05/03/18			05/03/18	05/03/18		05/03/18	05/03/18	05/03/18	05/03/18	05/04/18	SSP	26,000.00			26,000.00							
112	Instructional / EIM	E. A. Bartolome	Negotiation 2.5.1		05/03/18			05/03/18	05/03/18		05/03/18	05/03/18	05/03/18	05/03/18	05/04/18	SSP	77,485.00			78,000.00							
113	Instructional / EPAS	A. T.Francisco	Shopping 52.1B		05/03/18			05/03/18	05/03/18		05/03/18	05/03/18	05/03/18	05/03/18	05/04/18	SSP	26,000.00			26,000.00							
114	Instructional / HVAC	M. A. Mallari	Shopping 52.1B		05/03/18			05/03/18	05/03/18		05/03/18	05/03/18	05/03/18	05/03/18	05/04/18	SSP	4,000.00			3,501.50							
115	Instructional / Masonry	F. B. Narag	Shopping 52.1B		05/03/18			05/03/18	05/03/18		05/03/18	05/03/18	05/03/18	05/03/18	05/03/18	SSP	26,000.00			26,095.00							
116	Instructional / HVAC	E. P. Madarang	Negotiation 2.5.1		05/03/18			05/03/18	05/03/18		05/03/18	05/03/18	05/03/18	05/03/18	05/04/18	SSP	210,000.00			209,988.00							
117	Instructional / Cookery	L. L. Clavero	Shopping 52.1B		05/03/18			05/03/18	05/03/18		05/03/18	05/03/18	05/03/18	05/03/18	05/04/18	SSP	5,000.00			4,425.00							
118	Instructional / SMAW	J. P. Guzman	Shopping 52.1B		05/03/18			05/03/18	05/03/18		05/03/18	05/03/18	05/03/18	05/03/18	05/04/18	SSP	12,000.00			11,285.00							
119	Instructional / Tailoring	P. A. Pader	Shopping 52.1B		05/03/18			05/03/18	05/03/18		05/03/18	05/03/18	05/03/18	05/03/18	05/03/18	MDS	26,000.00			26,000.00							
120	Instructional / Carpentry	F. B. Narag Jr.	Shopping 52.1B		05/03/18			05/03/18	05/03/18		05/03/18	05/03/18	05/03/18	05/03/18	05/03/18	MDS	3,500.00			3,501.50							
121	Instructional / SMAW	A. P. Garcia	Shopping 52.1B		05/04/18			05/04/18	05/04/18		05/04/18	05/04/18	05/04/18	05/04/18	05/04/18	MDS	7,000.00			6,620.00							
122	Instructional / Carpentry	J. J. A. Talana	Shopping 52.1B		05/04/18			05/04/18	05/04/18		05/04/18	05/04/18	05/04/18	05/04/18	05/04/18	MDS	3,500.00			3,135.00							
123	Instructional / SMAW	J. P. Guzman	Shopping 52.1B		05/04/18			05/04/18	05/04/18		05/04/18	05/04/18	05/04/18	05/04/18	05/04/18	MDS	18,000.00			17,940.00							
124	Instructional / Plumbing	F. B. Narag	Shopping 52.1B		05/04/18			05/04/18	05/04/18		05/04/18	05/04/18	05/04/18	05/04/18	05/04/18	SSP	18,000.00			17,940.00							
125	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		05/04/18			05/04/18	05/04/18		05/04/18	05/04/18	05/04/18	05/04/18	05/06/18	SSP	3,500.00			3,135.00							
126	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		05/04/18			05/04/18	05/04/18		05/04/18	05/04/18	05/04/18	05/04/18	05/07/18	SSP	6,500.00			6,620.00							
127	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		05/05/18			05/05/18	05/05/18		05/05/18	05/05/18	05/05/18	05/05/18	05/07/18	SSP	50,000.00			45,875.00							
128	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		05/05/18			05/05/18	05/05/18		05/05/18	05/05/18	05/05/18	05/05/18	05/07/18	SSP	18,000.00			17,230.00							
129	Instructional / Carpentry	F. B. Narag Jr.	Shopping 52.1B		05/05/18			05/05/18	05/05/18		05/05/18	05/05/18	05/05/18	05/05/18	05/05/18	MDS	46,000.00			45,875.00							
130	Instructional / Housekeepng	K. A. M. Madarang	Shopping 52.1B		05/06/18			05/06/18	05/06/18		05/06/18	05/06/18	05/06/18	05/06/18	05/08/18	SSP	65,000.00			61,840.00							
131	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		05/07/18			05/07/18	05/07/18		05/07/18	05/07/18	05/07/18	05/07/18	05/07/18	SSP	30,000.00			28,870.00							
132	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		05/07/18			05/07/18	05/07/18		05/07/18	05/07/18	05/07/18	05/07/18	05/07/18	SSP	3,000.00			3,000.00							
133	Instructional / HVAC	E. P. Madarang	Shopping 52.1B		05/07/18			05/07/18	05/07/18		05/07/18	05/07/18	05/07/18	05/07/18	05/08/18	SSP	8,000.00			7,725.00							
134	Instructional / Cookery	L. L. Clavero	Shopping 52.1B		05/07/18			05/07/18	05/07/18		05/07/18	05/07/18	05/07/18	05/07/18	05/08/18	SSP	14,000.00			13,520.00							
135	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		05/07/18			05/07/18	05/07/18		05/07/18	05/07/18	05/07/18	05/07/18	05/09/18	SSP	24,000.00			24,010.00							
136	Instructional / MSES	E. M. Laciste	Shopping 52.1B		05/07/18			05/07/18	05/07/18		05/07/18	05/07/18	05/07/18	05/07/18	05/09/18	SSP	9,000.00			8,902.50							
137	Instructional / Hosuekeeping	K. A. M. Madarang	Shopping 52.1B		05/07/18			05/07/18	05/07/18		05/07/18	05/07/18	05/07/18	05/07/18	05/09/18	SSP	15,000.00			14,600.00							
138	Admin / Assessment	R. Q. Rinion	Shopping 52.1B		05/07/18			05/07/18	05/07/18		05/07/18	05/07/18	05/07/18	05/07/18	05/09/18	SSP	11,000.00			10,950.00							
139	Instructional / Dressmaking	P. J.R. Pader	Shopping 52.1B		05/07/18			05/07/18	05/07/18		05/07/18	05/07/18	05/07/18	05/07/18	05/09/18	SSP	6,500.00			6,443.15							
140	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		05/07/18			05/07/18	05/07/18		05/07/18	05/07/18	05/07/18	05/07/18	05/09/18	SSP	24,000.00			24,010.00							
141	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		05/07/18			05/07/18	05/07/18		05/07/18	05/07/18	05/07/18	05/07/18	05/08/18	SSP	36,000.00			35,425.00							
142	Instructional / SMAW	A. P. Garcia	Shopping 52.1B		05/07/18			05/07/18	05/07/18		05/07/18	05/07/18	05/07/18	05/07/18	05/07/18	MDS	9,000.00			8,902.50							
143	Instructional / Carpentry	J. J. A. Talana	Shopping 52.1B		05/07/18			05/07/18	05/07/18		05/07/18	05/07/18	05/07/18	05/07/18	05/07/18	MDS	29,000.00			28,870.00							
144	Instructional / SMAW	J. P. Guzman	Shopping 52.1B		05/08/18			05/08/18	05/08/18		05/08/18	05/08/18	05/08/18	05/08/18	05/08/18	MDS	49,000.00			49,000.00							
145	Instructional / Carpentry	J. J. A. Talana	Shopping 52.1B		05/08/18			05/08/18	05/08/18		05/08/18	05/08/18	05/08/18	05/08/18	05/08/18	MDS	15,000.00			14,360.00							
146	Instructional / SMAW	J. P. Guzman	Shopping 52.1B		05/08/18			05/08/18	05/08/18		05/08/18	05/08/18	05/08/18	05/08/18	05/08/18	MDS	10,000.00			9,580.00							
147	Instructional / MSES	E. M. Laciste	Shopping 52.1B		05/08/18			05/08/18	05/08/18		05/08/18	05/08/18	05/08/18	05/08/18	05/08/18	SSP	10,000.00			9,580.00							
148	Instructional / Hosuekeeping	K. A. M. Madarang	Shopping 52.1B		05/08/18			05/08/18	05/08/18		05/08/18	05/08/18	05/08/18	05/08/18	05/08/18	SSP	39,000.00			39,200.00							
149	Instructional / Masonry	F. B. Narag	Shopping 52.1B		05/08/18			05/08/18	05/08/18		05/08/18	05/08/18	05/08/18	05/08/18	05/08/18	SSP	49,000.00			49,000.00							
150	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		05/08/18			05/08/18	05/08/18		05/08/18	05/08/18	05/08/18	05/08/18	05/08/18	SSP	14,500.00			14,360.00							
151	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		05/09/18			05/09/18	05/09/18		05/09/18	05/09/18	05/09/18	05/09/18	05/11/18	SSP	65,000.00			62,145.00							
152	Instructional / HVAC	R. C. D. Vinarao	Shopping 52.1B		05/09/18			05/09/18	05/09/18		05/09/18	05/09/18	05/09/18	05/09/18	05/11/18	SSP	12,890.00			13,000.00							
153	Instructional / Tailoring	R. M. Abella	Shopping 52.1B		05/09/18			05/09/18	05/09/18		05/09/18	05/09/18	05/09/18	05/09/18	05/11/18	SSP	15,000.00			14,516.00							
154	Admin / Registrar	M. J. Q. Diaz	Shopping 52.1B		05/09/18			05/09/18	05/09/18		05/09/18	05/09/18	05/09/18	05/09/18	05/10/18	SSP	6,000.00			5,534.00							
155	Instructional / Automotive	R. G. Gavica	Shopping 52.1B		05/09/18			05/09/18	05/09/18		05/09/18	05/09/18	05/09/18	05/09/18	05/09/18	SSP	11,000.00			10,675.00							
156	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		05/10/18			05/10/18	05/10/18		05/10/18	05/10/18	05/10/18	05/10/18	05/11/18	SSP	24,000.00			24,000.00							
157	Instructional / Masonry	F. B. Narag	Shopping 52.1B		05/10/18			05/10/18	05/10/18		05/10/18	05/10/18	05/10/18	05/10/18	05/11/18	SSP	8,000.00			7,725.00							
158	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		05/10/18			05/10/18	05/10/18		05/10/18	05/10/18	05/10/18	05/10/18	05/10/18	SSP	25,000.00			24,700.00							
159	Instructional / SMAW	A. P. Garcia	Shopping 52.1B		05/10/18			05/10/18	05/10/18		05/10/18	05/10/18	05/10/18	05/10/18	05/11/18	SSP	25,000.00			23,475.00							
160	Instructional / Carpentry	J. J. A. Talana	Shopping 52.1B		05/10/18			05/10/18	05/10/18		05/10/18	05/10/18	05/10/18	05/10/18	05/10/18	MDS	8,000.00			7,725.00							
161	Instructional / Carpentry	J. J. A. Talana	Shopping 52.1B		05/10/18			05/10/18	05/10/18		05/10/18	05/10/18	05/10/18	05/10/18	05/10/18	MDS	8,000.00			8,000.00							
162	Instructional / SMAW	A. P. Garcia	Shopping 52.1B		05/10/18			05/10/18	05/10/18		05/10/18	05/10/18	05/10/18	05/10/18	05/10/18	MDS	23,500.00			23,500.00							
163	Instructional / SMAW	A. P. Garcia	Shopping 52.1B		05/10/18			05/10/18	05/10/18		05/10/18	05/10/18	05/10/18	05/10/18	05/10/18	MDS	24,700.00			24,700.00							

164	Instructional / SMAW	A. P. Garcia	Shopping 52.1B		05/11/18			05/11/18	05/11/18		05/11/18	05/11/18	05/11/18	05/11/18	05/11/18	MDS	2,700.00			2,670.00							
165	Instructional / Carpentry	J. J. A. Talana	Shopping 52.1B		05/11/18			05/11/18	05/11/18		05/11/18	05/11/18	05/11/18	05/11/18	05/11/18	MDS	22,000.00			21,550.00							
166	Instructional / SMAW	A. P. Garcia	Shopping 52.1B		05/11/18			05/11/18	05/11/18		05/11/18	05/11/18	05/11/18	05/11/18	05/13/18	SSP	22,000.00			21,550.00							
167	Instructional / Automotive	R. G. Gavica	Shopping 52.1B		05/11/18			05/11/18	05/11/18		05/11/18	05/11/18	05/11/18	05/11/18	05/11/18	SSP	14,000.00			13,105.00							
168	Instructional / MSES	E. M. Laciste	Shopping 52.1B		05/13/18			05/13/18	05/13/18		05/13/18	05/13/18	05/13/18	05/13/18	05/13/18	SSP	3,000.00			3,200.00							
169	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		05/14/18			05/14/18	05/14/18		05/14/18	05/14/18	05/14/18	05/14/18	05/16/18	SSP	6,500.00			6,300.00							
170	Instructional / Carpentry	J. J. A. Talana	Shopping 52.1B		05/14/18			05/14/18	05/14/18		05/14/18	05/14/18	05/14/18	05/14/18	05/14/18	MDS	6,500.00			6,300.00							
171	Instructional / SMAW	J. P. Guzman	Shopping 52.1B		05/15/18			05/15/18	05/15/18		05/15/18	05/15/18	05/15/18	05/15/18	05/15/18	MDS	24,500.00			24,500.00							
172	Instructional / Carpentry	F. B. Narag Jr.	Shopping 52.1B		05/15/18			05/15/18	05/15/18		05/15/18	05/15/18	05/15/18	05/15/18	05/15/18	MDS	10,000.00			10,000.00							
173	Instructional / SMAW	A. P. Garcia	Shopping 52.1B		05/15/18			05/15/18	05/15/18		05/15/18	05/15/18	05/15/18	05/15/18	05/15/18	MDS	7,000.00			7,000.00							
174	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		05/15/18			05/15/18	05/15/18		05/15/18	05/15/18	05/15/18	05/15/18	05/15/18	SSP	10,000.00			9,440.00							
175	Instructional / EIM	A. J. B. Gagno	Shopping 52.1B		05/15/18			05/15/18	05/15/18		05/15/18	05/15/18	05/15/18	05/15/18	05/17/18	SSP	7,000.00			6,920.00							
176	Admin / Registrar	M. J. Q. Diaz	Shopping 52.1B		05/15/18			05/15/18	05/15/18		05/15/18	05/15/18	05/15/18	05/15/18	05/15/18	SSP	6,000.00			6,000.00							
177	Instructional / SMAW	J. P. Guzman	Shopping 52.1B		05/16/18			05/16/18	05/16/18		05/16/18	05/16/18	05/16/18	05/16/18	05/18/18	SSP	16,500.00			16,410.00							
178	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		05/16/18			05/16/18	05/16/18		05/16/18	05/16/18	05/16/18	05/16/18	05/17/18	SSP	13,000.00			12,315.00							
179	Instructional / Carpentry	J. J. A. Talana	Shopping 52.1B		05/16/18			05/16/18	05/16/18		05/16/18	05/16/18	05/16/18	05/16/18	05/16/18	MDS	12,500.00			5,000.00							
180	Instructional / Carpentry	J. J. A. Talana	Shopping 52.1B		05/17/18			05/17/18	05/17/18		05/17/18	05/17/18	05/17/18	05/17/18	05/17/18	MDS	5,000.00			4,770.00							
181	Instructional / HVAC	E. P. Madarang	Shopping 52.1B		05/17/18			05/17/18	05/17/18		05/17/18	05/17/18	05/17/18	05/17/18	05/17/18	MDS	7,000.00			6,600.00							
182	Instructional / Carpentry	F. B. Narag Jr.	Shopping 52.1B		05/17/18			05/17/18	05/17/18		05/17/18	05/17/18	05/17/18	05/17/18	05/17/18	MDS	5,000.00			4,715.00							
183	Instructional / HVAC	M. A. Mallari	Shopping 52.1B		05/17/18			05/17/18	05/17/18		05/17/18	05/17/18	05/17/18	05/17/18	05/18/18	SSP	4,000.00			3,850.00							
184	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		05/17/18			05/17/18	05/17/18		05/17/18	05/17/18	05/17/18	05/17/18	05/18/18	SSP	5,000.00			4,770.00							
185	Instructional / EIM	A. J. B. Gagno	Shopping 52.1B		05/17/18			05/17/18	05/17/18		05/17/18	05/17/18	05/17/18	05/17/18	05/18/18	SSP	4,000.00			3,468.00							
186	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		05/17/18			05/17/18	05/17/18		05/17/18	05/17/18	05/17/18	05/17/18	05/18/18	SSP	7,000.00			6,600.00							
187	Instructional / HVAC	E. P. Madarang	Shopping 52.1B		05/17/18			05/17/18	05/17/18		05/17/18	05/17/18	05/17/18	05/17/18	05/18/18	SSP	17,000.00			17,040.00							
188	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		05/17/18			05/17/18	05/17/18		05/17/18	05/17/18	05/17/18	05/17/18	05/18/18	SSP	5,000.00			4,715.00							
189	Instructional / Cookery	L. L. Clavero	Shopping 52.1B		05/17/18			05/17/18	05/17/18		05/17/18	05/17/18	05/17/18	05/17/18	05/18/18	SSP	3,600.00			3,523.00							
190	Instructional / HVAC	E. P. Madarang	Shopping 52.1B		05/18/18			05/18/18	05/18/18		05/18/18	05/18/18	05/18/18	05/18/18	05/18/18	SSP	10,000.00			9,560.00							
191	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		05/18/18			05/18/18	05/18/18		05/18/18	05/18/18	05/18/18	05/18/18	05/18/18	SSP	20,000.00			19,115.00							
192	Instructional / Carpentry	F. B. Narag Jr.	Shopping 52.1B		05/18/18			05/18/18	05/18/18		05/18/18	05/18/18	05/18/18	05/18/18	05/18/18	MDS	10,000.00			9,560.00							
193	Instructional / SMAW	A. P. Garcia	Shopping 52.1B		05/18/18			05/18/18	05/18/18		05/18/18	05/18/18	05/18/18	05/18/18	05/18/18	MDS	3,500.00			3,150.00							
194	Instructional / DOMRAC	R. C. Vinarao	Shopping 52.1B		05/19/18			05/19/18	05/19/18		05/19/18	05/19/18	05/19/18	05/19/18	05/19/18	MDS	40,000.00			40,000.00							
195	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		05/19/18			05/19/18	05/19/18		05/19/18	05/19/18	05/19/18	05/19/18	05/21/18	SSP	40,000.00			40,000.00							
196	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		05/22/18			05/22/18	05/22/18		05/22/18	05/22/18	05/22/18	05/22/18	05/24/18	SSP	25,000.00			24,200.00							
197	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		05/22/18			05/22/18	05/22/18		05/22/18	05/22/18	05/22/18	05/22/18	05/22/18	SSP	17,500.00			17,380.00							
198	Instructional / Dressmaking	P. J.R. Pader	Shopping 52.1B		05/22/18			05/22/18	05/22/18		05/22/18	05/22/18	05/22/18	05/22/18	05/24/18	SSP	5,000.00			4,680.00							
199	Instructional / HVAC	E. P. Madarang	Shopping 52.1B		05/22/18			05/22/18	05/22/18		05/22/18	05/22/18	05/22/18	05/22/18	05/24/18	SSP	9,000.00			8,850.00							
200	Instructional / SMAW	A. P. Garcia	Shopping 52.1B		05/22/18			05/22/18	05/22/18		05/22/18	05/22/18	05/22/18	05/22/18	05/22/18	MDS	24,200.00			24,200.00							
201	Instructional / Carpentry	J. J. A. Talana	Shopping 52.1B		05/24/18			05/24/18	05/24/18		05/24/18	05/24/18	05/24/18	05/24/18	05/24/18	MDS	18,500.00			18,315.00							
202	Instructional / SMAW	A. P. Garcia	Shopping 52.1B		05/24/18			05/24/18	05/24/18		05/24/18	05/24/18	05/24/18	05/24/18	05/24/18	MDS	30,000.00			29,445.00							
203	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		05/24/18			05/24/18	05/24/18		05/24/18	05/24/18	05/24/18	05/24/18	05/24/18	SSP	33,000.00			32,910.00							
204	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		05/24/18			05/24/18	05/24/18		05/24/18	05/24/18	05/24/18	05/24/18	05/24/18	SSP	30,000.00			29,445.00							
205	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		05/24/18			05/24/18	05/24/18		05/24/18	05/24/18	05/24/18	05/24/18	05/25/18	SSP	19,000.00			18,315.00							
206	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		05/25/18			05/25/18	05/25/18		05/25/18	05/25/18	05/25/18	05/25/18	05/25/18	SSP	19,000.00			18,125.00							
207	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		05/25/18			05/25/18	05/25/18		05/25/18	05/25/18	05/25/18	05/25/18	05/25/18	SSP	18,000.00			18,075.00							
208	Instructional / SMAW	J. P. Guzman	Shopping 52.1B		05/25/18			05/25/18	05/25/18		05/25/18	05/25/18	05/25/18	05/25/18	05/25/18	MDS	18,100.00			18,075.00							
209	Instructional / SMAW	A. P. Garcia	Shopping 52.1B		05/25/18			05/25/18	05/25/18		05/25/18	05/25/18	05/25/18	05/25/18	05/25/18	MDS	18,100.00			18,075.00							
210	Instructional / Carpentry	F. B. Narag Jr.	Shopping 52.1B		05/26/18			05/26/18	05/26/18		05/26/18	05/26/18	05/26/18	05/26/18	05/26/18	MDS	12,500.00			12,425.00							
211	Instructional / Automotive	L. J. B. Beleno	Shopping 52.1B		05/26/18			05/26/18	05/26/18		05/26/18	05/26/18	05/26/18	05/26/18	05/26/18	SSP	12,000.00			11,928.00							
212	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		05/26/18			05/26/18	05/26/18		05/26/18	05/26/18	05/26/18	05/26/18	05/28/18	SSP	53,000.00			52,250.00							
213	Instructional / SMAW	J. P. Guzman	Shopping 52.1B		05/26/18			05/26/18	05/26/18		05/26/18	05/26/18	05/26/18	05/26/18	05/28/18	SSP	13,000.00			12,425.00							
214	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		05/28/18			05/28/18	05/28/18		05/28/18	05/28/18	05/28/18	05/28/18	05/29/18	SSP	8,500.00			8,360.00							
215	Instructional / SMAW	J. P. Guzman	Shopping 52.1B		05/28/18			05/28/18	05/28/18		05/28/18	05/28/18	05/28/18	05/28/18	05/28/18	MDS	8,500.00			8,500.00							
216	Instructional / Bartending	D. Z. Tangcalagan	Shopping 52.1B		05/30/18			05/30/18	05/30/18		05/30/18	05/30/18	05/30/18	05/30/18	05/30/18	SSP	8,000.00			7,720.00							
217	Admin / VSS Office	A, S. Garsuta	Shopping 52.1B		06/01/18			06/01/18	06/01/18		06/01/18	06/01/18	06/01/18	06/01/18	06/04/18	SSP	9,500.00			9,328.00							
218	Instructional / SMAW	J. P. Guzman	Shopping 52.1B		06/01/18			06/01/18	06/01/18		06/01/18	06/01/18	06/01/18	06/01/18	06/04/18	SSP	17,000.00			16,775.00							
219	Instructional / HVAC	M. A. Mallari	Shopping 52.1B		06/01/18			06/01/18	06/01/18		06/01/18	06/01/18	06/01/18	06/01/18	06/03/18	SSP	30,000.00			29,315.00							
220	Instructional / Carpentry	J. J. A. Talana	Shopping 52.1B		06/01/18			06/01/18	06/01/18		06/01/18	06/01/18	06/01/18	06/01/18	06/01/18	MDS	17,000.00			16,775.00							
221	Instructional / SMAW	J. P. Guzman	Shopping 52.1B		06/03/18			06/03/18	06/03/18		06/03/18	06/03/18	06/03/18	06/03/18	06/03/18	MDS	20,500.00			20,440.00							
222	Instructional / Carpentry	J. A. Talana	Shopping 52.1B		06/03/18			06/03/18	06/03/18		06/03/18	06/03/18	06/03/18	06/03/18	06/05/18	SSP	21,000.00			20,440.00							
223	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		06/04/18			06/04/18	06/04/18		06/04/18	06/04/18	06/04/18	06/04/18	06/06/18	SSP	48,000.00			47,760.00							

224	Instructional / Carpentry	J. J. A. Talana	Shopping 52.1B		06/04/18			06/04/18	06/04/18		06/04/18	06/04/18	06/04/18	06/04/18	06/04/18	MDS	48,000.00			47,760.00							
225	Admin / Supply Office	J. S. Agcaoil	Shopping 52.1B		06/05/18			06/05/18	06/05/18		06/05/18	06/05/18	06/05/18	06/05/18	06/06/18	SSP	5,500.00			5,216.00							
226	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		06/06/18			06/06/18	06/06/18		06/06/18	06/06/18	06/06/18	06/06/18	06/06/18	SSP	20,000.00			19,575.00							
227	Instructional / Carpentry	J. J. A. Talana	Shopping 52.1B		06/06/18			06/06/18	06/06/18		06/06/18	06/06/18	06/06/18	06/06/18	06/06/18	MDS	20,000.00			19,575.00							
228	Admin / Supply Office	J. S. Agcaoil	Shopping 52.1B		06/07/18			06/07/18	06/07/18		06/07/18	06/07/18	06/07/18	06/07/18	06/07/18	SSP	10,500.00			10,320.00							
229	Admin / Registrar	M. S. B. Vinoya	Shopping 52.1B		06/07/18			06/07/18	06/07/18		06/07/18	06/07/18	06/07/18	06/07/18	06/09/18	SSP	15,000.00			14,490.00							
230	Admin / Supply Office	J. S. Agcaoili	Shopping 52.1B		06/07/18			06/07/18	06/07/18		06/07/18	06/07/18	06/07/18	06/07/18	06/07/18	SSP	4,000.00			4,000.00							
231	Instructional / HVAC	E. P. Madarang	Shopping 52.1B		06/08/18			06/08/18	06/08/18		06/08/18	06/08/18	06/08/18	06/08/18	06/08/18	SSP	8,500.00			8,535.00							
232	Instructional / Carpentry	J. A. Talana	Shopping 52.1B		06/08/18			06/08/18	06/08/18		06/08/18	06/08/18	06/08/18	06/08/18	06/09/18	SSP	39,000.00			38,535.00							
233	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		06/08/18			06/08/18	06/08/18		06/08/18	06/08/18	06/08/18	06/08/18	06/09/18	SSP	15,500.00			15,260.00							
234	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		06/08/18			06/08/18	06/08/18		06/08/18	06/08/18	06/08/18	06/08/18	06/08/18	SSP	40,000.00			38,535.00							
235	Instructional / Carpentry	J. J. A. Talana	Shopping 52.1B		06/08/18			06/08/18	06/08/18		06/08/18	06/08/18	06/08/18	06/08/18	06/08/18	MDS	39,000.00			38,535.00							
236	Instructional / SMAW	J. P. Guzman	Shopping 52.1B		06/09/18			06/09/18	06/09/18		06/09/18	06/09/18	06/09/18	06/09/18	06/09/18	MDS	26,500.00			26,070.00							
237	Instructional / Carpentry	J. A. Talana	Shopping 52.1B		06/09/18			06/09/18	06/09/18		06/09/18	06/09/18	06/09/18	06/09/18	06/10/18	SSP	26,000.00			26,070.00							
238	Instructional / EIM	A. J. B. Gagno	Shopping 52.1B		06/11/18			06/12/18	06/12/18		06/12/18	06/12/18	06/12/18	06/12/18	06/13/18	SSP	9,000.00			8,675.00							
239	Instructional / Automotive	R. G. Gavica	Shopping 52.1B		06/11/18			06/11/18	06/11/18		06/11/18	06/11/18	06/11/18	06/11/18	06/13/18	SSP	9,500.00			9,256.00							
240	Instructional / Bartending	D. Z. Tangcalagan	Shopping 52.1B		06/11/18			06/11/18	06/11/18		06/11/18	06/11/18	06/11/18	06/11/18	06/13/18	SSP	14,500.00			14,313.00							
241	Admin / Registrar	M. J. Q. Diaz	Shopping 52.1B		06/12/18			06/11/18	06/11/18		06/11/18	06/11/18	06/11/18	06/11/18	06/13/18	SSP	6,000.00			5,950.00							
242	Instructional / Carpentry	J. A. Talana	Shopping 52.1B		06/13/18			06/13/18	06/13/18		06/13/18	06/13/18	06/13/18	06/13/18	06/13/18	SSP	26,000.00			25,820.00							
243	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		06/13/18			06/13/18	06/13/18		06/13/18	06/13/18	06/13/18	06/13/18	06/13/18	SSP	25,000.00			24,800.00							
244	Instructional / Carpentry	J. A. Talana	Shopping 52.1B		06/13/18			06/13/18	06/13/18		06/13/18	06/13/18	06/13/18	06/13/18	06/13/18	SSP	26,000.00			25,820.00							
245	Instructional / Automotive	L. J. B. Beleno	Shopping 52.1B		06/13/18			06/15/18	06/15/18		06/15/18	06/15/18	06/15/18	06/15/18	06/16/18	SSP	2,100.00			2,075.00							
246	Instructional / SMAW	J. P. Guzman	Shopping 52.1B		06/13/18			06/13/18	06/13/18		06/13/18	06/13/18	06/13/18	06/13/18	06/14/18	SSP	16,000.00			15,700.00							
247	Instructional / HVAC	E. P. Madarang	Shopping 52.1B		06/13/18			06/13/18	06/13/18		06/13/18	06/13/18	06/13/18	06/13/18	06/15/18	SSP	45,000.00			45,030.00							
248	Instructional / Carpentry	F. B. Narag	neg. above 50k		06/13/18			06/13/18	06/13/18		06/13/18	06/13/18	06/13/18	06/13/18	06/15/18	SSP	260,000.00			247,000.00							
249	Instructional / Carpentry	J. J. A. Talana	Shopping 52.1B		06/14/18			06/13/18	06/13/18		06/13/18	06/13/18	06/13/18	06/13/18	06/13/18	MDS	26,000.00			25,820.00							
250	Instructional / EIM	A. J. B. Gagno	Shopping 52.1B		06/15/18			06/14/18	06/14/18		06/14/18	06/14/18	06/14/18	06/14/18	06/14/18	SSP	4,500.00			4,280.00							
251	Instructional / Automotive	L. J. B. Beleno	Shopping 52.1B		06/15/18			06/15/18	06/15/18		06/15/18	06/15/18	06/15/18	06/15/18	06/16/18	SSP	21,500.00			21,205.00							
252	Instructional / Masonry	F. B. Narag	Shopping 52.1B		06/18/18			06/18/18	06/18/18		06/18/18	06/18/18	06/18/18	06/18/18	06/18/18	SSP	60,000.00			57,652.50							
253	Instructional / Masonry	F. B. Narag	neg. above 50k		06/18/18			06/18/18	06/18/18		06/18/18	06/18/18	06/18/18	06/18/18	06/18/18	SSP	300,000.00			304,360.00							
254	Instructional / Plumbing	F. B. Narag	neg. above 50k		06/19/18			06/19/18	06/19/18		06/19/18	06/19/18	06/19/18	06/19/18	06/20/18	SSP	210,000.00			198,160.00							
255	Instructional / Masonry	F. B. Narag	neg. above 50k		06/20/18			06/20/18	06/20/18		06/20/18	06/20/18	06/20/18	06/20/18	06/22/18	SSP	175,000.00			140,635.00							
256	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		06/20/18			06/20/18	06/20/18		06/20/18	06/20/18	06/20/18	06/20/18	06/22/18	SSP	28,000.00			28,050.00							
257	Admin / Registrar	M. J. Q. Diaz	Shopping 52.1B		06/22/18			06/22/18	06/22/18		06/22/18	06/22/18	06/22/18	06/22/18	06/22/18	SSP	5,000.00			4,650.00							
258	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		06/23/18			06/23/18	06/23/18		06/23/18	06/23/18	06/23/18	06/23/18	06/25/18	SSP	23,000.00			22,890.00							
259	Instructional / Bartending	D. Z. Tangcalagan	Shopping 52.1B		06/23/18			06/23/18	06/23/18		06/23/18	06/23/18	06/23/18	06/23/18	06/25/18	SSP	12,000.00			11,704.00							
260	Instructional / Tailoring	R. M. Abella	Shopping 52.1B		06/25/18			06/25/18	06/25/18		06/25/18	06/25/18	06/25/18	06/25/18	06/27/18	SSP	5,000.00			5,065.00							
261	Admin / Accounting	J. K. S. Bruno	Shopping 52.1B		06/25/18			06/25/18	06/25/18		06/25/18	06/25/18	06/25/18	06/25/18	06/27/18	SSP	70,000.00			67,194.00							
262	Instructional / Plumbing	F. B. Narag	Shopping 52.1B		06/26/18			06/26/18	06/26/18		06/26/18	06/26/18	06/26/18	06/26/18	02/27/18	SSP	2,000.00			1,912.00							
263	Instructional / Carpentry	J. A. Talana	Shopping 52.1B		06/27/18			06/27/18	06/27/18		06/27/18	06/27/18	06/27/18	06/27/18	06/29/18	SSP	9,500.00			9,300.00							
264	Instructional / Cookery	L. L. Clavero	Shopping 52.1B		06/28/18			06/28/18	06/28/18		06/28/18	06/28/18	06/28/18	06/28/18	06/28/18	SSP	3,500.00			3,450.00							
265	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		06/29/18			06/29/18	06/29/18		06/29/18	06/29/18	06/29/18	06/29/18	06/29/18	SSP	11,500.00			11,240.00							
266	Instructional / Bartending	D. Z. Tangcalagan	Shopping 52.1B		06/29/18			06/29/18	06/29/18		06/29/18	06/29/18	06/29/18	06/29/18	06/29/18	SSP	11,000.00			10,964.00							
267	Instructional / Bartending	D. Z. Tangcalagan	Shopping 52.1B		07/02/18			07/02/18	07/02/18		07/02/18	07/02/18	07/02/18	07/02/18	07/04/18	SSP	13,000.00			12,689.00							
268	Instructional / SMAW	A. P. Garcia	Shopping 52.1B		07/03/18			07/03/18	07/03/18		07/03/18	07/03/18	07/03/18	07/03/18	07/05/18	SSP	8,100.00			8,080.00							
269	Instructional / SMAW	A. P. Garcia	Shopping 52.1B		07/03/18			07/03/18	07/03/18		07/03/18	07/03/18	07/03/18	07/03/18	07/05/18	SSP	12,500.00			12,500.00							
270	Instructional / Tailoring	R. M. Abella	Shopping 52.1B		07/03/18			07/03/18	07/03/18		07/03/18	07/03/18	07/03/18	07/03/18	07/05/18	SSP	7,100.00			7,050.00							
271	Instructional / Bartending	D. Z. Tangcalagan	Shopping 52.1B		07/03/18			07/03/18	07/03/18		07/03/18	07/03/18	07/03/18	07/03/18	07/05/18	SSP	11,000.00			10,898.00							
272	Instructional / Tailoring	R. M. Abella	Shopping 52.1B		07/03/18			07/03/18	07/03/18		07/03/18	07/03/18	07/03/18	07/03/18	07/05/18	SSP	14,000.00			13,498.15							
273	Instructional / Dressmaking	P. J. R. Pader	Shopping 52.1B		07/16/18			07/16/18	07/16/18		07/16/18	07/16/18	07/16/18	07/16/18	7/18/2018	SSP	6,000.00			6,000.00							
274	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		07/12/18			07/12/18	07/12/18		07/12/18	07/12/18	07/12/18	07/12/18	07/13/18	SSP	33,000.00			32,915.00							
275	Instructional / Carpentry	JJ. A. Talana	Shopping 52.1B		07/12/18			07/12/18	07/12/18		07/12/18	07/12/18	07/12/18	07/12/18	07/13/18	SSP	35,000.00			34,315.00							
276	Instructional / HVAC	M. A. Mallari	Shopping 52.1B		07/04/18			07/04/18	07/04/18		07/04/18	07/04/18	07/04/18	07/04/18	07/04/18	SSP	17,000.00			16,525.00							
277	Instructional / Carpentry	JJ. A. Talana	Shopping 52.1B		07/13/18			07/13/18	07/13/18		07/13/18	07/13/18	07/13/18	07/13/18	07/13/18	SSP	28,000.00			27,320.00							
278	Admin / Assessment	M. E. Narciso	Shopping 52.1B		07/13/18			07/13/18	07/13/18		07/13/18	07/13/18	07/13/18	07/13/18	07/13/18	SSP	40,500.00			40,500.00							
279	Admin / Registrar	C. A. Dacquil	Shopping 52.1B		07/13/18			07/13/18	07/13/18		07/13/18	07/13/18	07/13/18	07/13/18	07/13/18	SSP	12,500.00			12,143.00							
280	Instructional / HVAC	M. A. Mallari	Shopping 52.1B		07/16/18			07/16/18	07/16/18		07/16/18	07/16/18	07/16/18	07/16/18	07/18/18	SSP	1,000.00			949.00							
281	Instructional / Carpentry	JJ. A. Talana	Shopping 52.1B		07/16/18			07/16/18	07/16/18		07/16/18	07/16/18	07/16/18	07/16/18	07/18/18	SSP	11,500.00			11,450.00							
282	Instructional / SMAW	A. P. Garcia	Shopping 52.1B		07/16/18			07/16/18	07/16/18		07/16/18	07/16/18	07/16/18	07/16/18	07/18/18	SSP	40,000.00			39,460.00							
283	Instructional / Carpentry	JJ. A. Talana	Shopping 52.1B		07/16/18			07/16/18	07/16/18		07/16/18	07/16/18	07/16/18	07/16/18	07/18/18	SSP	9,100.00			9,100.00							

284	Instructional / Carpentry	JJ. A. Talana	Shopping 52.1B		07/16/18			07/16/18	07/16/18		07/16/18	07/16/18	07/16/18	07/16/18	07/18/18	SSP	9,000.00			8,820.00							
285	Instructional / SMAW	A. P. Garcia	Shopping 52.1B		07/18/18			07/18/18	07/18/18		07/18/18	07/18/18	07/18/18	07/18/18	07/18/18	SSP	11,500.00			11,480.00							
286	Admin / Supply	J. S. Agcaoili	Shopping 52.1B		07/19/18			07/19/18	07/19/18		07/19/18	07/19/18	07/19/18	07/19/18	07/20/18	SSP	2,500.00			2,280.00							
287	Instructional / Carpentry	JJ. A. Talana	Shopping 52.1B		07/19/18			07/19/18	07/19/18		07/19/18	07/19/18	07/19/18	07/19/18	07/20/18	SSP	31,000.00			30,485.00							
288	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		07/20/18			07/20/18	07/20/18		07/20/18	07/20/18	07/20/18	07/20/18	07/20/18	SSP	17,000.00			16,560.00							
289	Admin / Supply	J. S. Agcaoili	Shopping 52.1B		07/20/18			07/20/18	07/20/18		07/20/18	07/20/18	07/20/18	07/20/18	07/20/18	SSP	18,500.00			18,500.00							
290	Admin / Supply	J. S. Agcaoili	Shopping 52.1B		07/20/18			07/20/18	07/20/18		07/20/18	07/20/18	07/20/18	07/20/18	07/20/18	SSP	25,000.00			25,000.00							
291	Instructional / HVAC	M. A. Mallari	Shopping 52.1B		07/20/18			07/20/18	07/20/18		07/20/18	07/20/18	07/20/18	07/20/18	07/20/18	SSP	19,000.00			18,926.00							
292	Instructional / Carpentry	JJ. A. Talana	Shopping 52.1B		07/20/18			07/20/18	07/20/18		07/20/18	07/20/18	07/20/18	07/20/18	07/20/18	SSP	6,000.00			5,580.00							
293	Instructional / Cookery	F. A. Barut	Shopping 52.1B		07/24/18			07/24/18	07/24/18		07/24/18	07/24/18	07/24/18	07/24/18	07/26/18	SSP	16,000.00			16,000.00							
294	Admin / Supply	J. S. Agcaoili	Shopping 52.1B		07/23/18			07/23/18	07/23/18		07/23/18	07/23/18	07/23/18	07/23/18	07/23/18	SSP	4,000.00			4,000.00							
295	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		07/20/18			07/20/18	07/20/18		07/20/18	07/20/18	07/20/18	07/20/18	07/23/18	SSP	50,000.00			47,890.00							
296	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		07/21/18			07/21/18	07/21/18		07/21/18	07/21/18	07/21/18	07/21/18	07/13/18	SSP	50,000.00			47,325.00							
297	Instructional / HVAC	E. P. Madarang	Shopping 52.1B		07/20/18			07/20/18	07/20/18		07/20/18	07/20/18	07/20/18	07/20/18	07/23/18	SSP	28,000.00			27,480.00							
298	Instructional / Carpentry	JJ. A. Talana	Shopping 52.1B		07/20/18			07/20/18	07/20/18		07/20/18	07/20/18	07/20/18	07/20/18	07/23/18	SSP	47,000.00			47,160.00							
299	Instructional / SMAW	A. P. Garcia	Shopping 52.1B		07/23/18			07/23/18	07/23/18		07/23/18	07/23/18	07/23/18	07/23/18	07/25/18	SSP	10,500.00			10,350.00							
300	Admin / Supply	J. S. Agcaoili	Shopping 52.1B		07/23/18			07/23/18	07/23/18		07/23/18	07/23/18	07/23/18	07/23/18	07/23/18	SSP	4,000.00			4,000.00							
301	Instructional / Carpentry	JJ. A. Talana	Shopping 52.1B		07/24/18			07/24/18	07/24/18		07/24/18	07/24/18	07/24/18	07/24/18	07/25/18	SSP	12,000.00			12,000.00							
302	Instructional / Carpentry	JJ. A. Talana	Shopping 52.1B		07/23/18			07/23/18	07/23/18		07/23/18	07/23/18	07/23/18	07/23/18	07/23/18	SSP	24,500.00			24,155.00							
303	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		08/01/18			08/01/18	08/01/18		08/01/18	08/01/18	08/01/18	08/01/18	08/01/18	SSP	16,200.00			16,160.00							
304	Instructional / RAC	R. C. D. Vinarao	Shopping 52.1B		08/01/18			08/01/18	08/01/18		08/01/18	08/01/18	08/01/18	08/01/18	08/01/18	SSP	12,450.00			12,300.00							
305	Instructional / HVAC	E. P. Madarang	Shopping 52.1B		08/02/18			08/02/18	08/02/18		08/02/18	08/02/18	08/02/18	08/02/18	08/03/18	SSP	13,500.00			13,310.00							
306	Instructional / Carpentry	F. B. Narag, Jr.	Shopping 52.1B		08/02/18			08/02/18	08/02/18		08/02/18	08/02/18	08/02/18	08/02/18	08/03/18	SSP	175,000.00			192,000.00							
307	Instructional / Carpentry	JJ. A. Talana	Shopping 52.1B		08/02/18			08/02/18	08/02/18		08/02/18	08/02/18	08/02/18	08/02/18	08/03/18	SSP	36,000.00			35,515.00							
308	Instructional / HVAC	M. A. Mallari	Shopping 52.1B		08/02/18			08/02/18	08/02/18		08/02/18	08/02/18	08/02/18	08/02/18	08/03/18	SSP	31,000.00			30,680.00							
309	Admin / Supply	J. S. Agcaoili	Shopping 52.1B		08/02/18			08/02/18	08/02/18		08/02/18	08/02/18	08/02/18	08/02/18	08/03/18	SSP	7,000.00			6,838.00							
310	Admin / Supply	J. S. Agcaoili	Procurement above 50k		08/02/18			08/02/18	08/02/18		08/06/19	08/06/19	08/06/19	08/06/19	08/06/19	SSP	165,150.00			6,838.00							
311	Instructional / Carpentry	F. B. Narag, Jr.	Shopping 52.1B		08/07/18			08/07/18	08/07/18		08/07/18	08/07/18	08/07/18	08/07/18	08/09/18	SSP	26,000.00			26,025.00							
312	Instructional / HVAC	M. A. Mallari	Shopping 52.1B		08/07/18			08/07/18	08/07/18		08/07/18	08/07/18	08/07/18	08/07/18	08/09/18	SSP	5,000.00			4,810.00							
313	Instructional / EPAS	A. T. Francisco	neg. above 50k		08/09/18			08/09/18	08/09/18		08/12/18	08/12/18	08/12/18	08/12/18	08/12/18	SSP	300,000.00			300,000.00							
314	Admin. / Supply	J. S. Agcaoili	neg. above 50k		08/09/18			08/09/18	08/09/18		08/12/18	08/07/18	08/07/18	08/07/18	08/09/18	SSP	200,000.00			200,000.00							
315	Instructional / HVAC	E. P. Madarang	Shopping 52.1B		08/09/18			08/09/18	08/09/18		08/09/18	08/09/18	08/09/18	08/09/18	08/10/18	SSP	28,500.00			28,375.00							
316	Instructional / Carpentry	JJ. A. Talana	Shopping 52.1B		08/09/18			08/09/18	08/09/18		08/09/18	08/09/18	08/09/18	08/09/18	08/10/18	SSP	18,000.00			17,750.00							
317	Admin / HR	N. S. Gomez	Shopping 52.1B		08/09/18			08/09/18	08/09/18		08/09/18	08/09/18	08/09/18	08/09/18	08/10/18	SSP	22,700.00			22,700.00							
318	Instructional / SMAW	J. P. Guzman	Shopping 52.1B		08/09/18			08/09/18	08/09/18		08/09/18	08/09/18	08/09/18	08/09/18	08/10/18	SSP	11,000.00			10,174.00							
319	Instructional / EIM	A. J. B. Gagno	Shopping 52.1B		08/09/18			08/09/18	08/09/18		08/09/18	08/09/18	08/09/18	08/09/18	08/10/18	SSP	8,500.00			8,375.00							
320	Instructional / Bartending	D. Z. Tangcalagan	Shopping 52.1B		08/10/18			08/10/18	08/10/18		08/10/18	08/10/18	08/10/18	08/10/18	08/10/18	SSP	8,500.00			8,128.00							
321	Instructional / Carpentry	JJ. A. Talana	Shopping 52.1B		08/10/18			08/10/18	08/10/18		08/10/18	08/10/18	08/10/18	08/10/18	08/12/18	SSP	27,000.00			26,949.00							
322	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		08/10/18			08/10/18	08/10/18		08/10/18	08/10/18	08/10/18	08/10/18	08/12/18	SSP	148,810.00			148,810.00							
323	Instructional / Cookery	F. A. Barut	Shopping 52.1B		08/15/18			08/15/18	08/15/18		08/15/18	08/15/18	08/15/18	08/15/18	08/17/18	SSP	9,400.00			9,400.00							
324	Instructional / Carpentry	F. B. Narag	Shopping 52.1B		08/15/18			08/15/18	08/15/18		08/15/18	08/15/18	08/15/18	08/15/18	08/17/18	SSP	59,000.00			58,145.00							
325	Instructional / EIM	A. J. B. Gagno	Shopping 52.1B		08/16/18			08/16/18	08/16/18		08/16/18	08/16/18	08/16/18	08/16/18	08/17/18	SSP	30,000.00			29,975.00							
326	Instructional / Automotive	L. J. B. Beleno	Shopping 52.1B		08/16/18			08/16/18	08/16/18		08/16/18	08/16/18	08/16/18	08/16/18	08/17/18	SSP	14,200.00			14,150.00							
327	Instructional / Carpentry	F. B. Narag, Jr.	Shopping 52.1B		08/16/18			08/16/18	08/16/18		08/16/18	08/16/18	08/16/18	08/16/18	08/17/18	SSP	38,000.00			37,900.00							
328	Admin / HR	N. S. Gomez	Shopping 52.1B		08/17/18			08/17/18	08/17/18		08/17/18	08/17/18	08/17/18	08/17/18	08/17/18	SSP	8,500.00			8,323.00							
329	Instructional / DOMRAC	R. C. D. Vinarao	Shopping 52.1B		08/17/18			08/17/18	08/17/18		08/17/18	08/17/18	08/17/18	08/17/18	08/17/18	SSP	21,500.00			21,205.00							
330	Instructional / Cookery	L. L. Clavero	Shopping 52.1B		08/20/18			08/20/18	08/20/18		08/20/18	08/20/18	08/20/18	08/20/18	08/22/18	SSP	1,500.00			1,500.00							
331	Instructional / Carpentry	JJ. A. Talana	Shopping 52.1B		08/20/18			08/20/18	08/20/18		08/20/18	08/20/18	08/20/18	08/20/18	08/22/18	SSP	11,500.00			11,330.00							
332	Admin / Supply	J. S. Agcaoili	Shopping 52.1B		08/20/18			08/20/18	08/20/18		08/20/18	08/20/18	08/20/18	08/20/18	08/22/18	SSP	6,500.00			6,310.08							
333	Instructional / HVAC	E. P. Madarang	Shopping 52.1B		08/22/18			08/22/18	08/22/18		08/22/18	08/22/18	08/22/18	08/22/18	08/22/18	SSP	12,000.00			11,890.00							
334	Instructional / Carpentry	F. B. Narag, Jr.	Shopping 52.1B		08/23/18			08/23/18	08/23/18		08/23/18	08/23/18	08/23/18	08/23/18	08/24/18	SSP	37,000.00			36,485.00							
335	Instructional / SMAW	A. P. Garcia	Shopping 52.1B		08/25/18			08/25/18	08/25/18		08/25/18	08/25/18	08/25/18	08/25/18	08/25/18	SSP	1,500.00			1,500.00							
336	Instructional / Carpentry	F. B. Narag, Jr.	Shopping 52.1B		08/30/18			08/30/18	08/30/18		08/30/18	08/30/18	08/30/18	08/30/18	08/30/18	SSP	28,000.00			28,000.00							
337	Instructional / Carpentry	F. B. Narag, Jr.	Shopping 52.1B		08/31/18			08/31/18	08/31/18		08/31/18	08/31/18	08/31/18	08/31/18	08/31/18	SSP	22,500.00			22,163.00							
338	Admin / Supply	J. S. Agcaoili	Shopping 52.1B		09/03/18			09/03/18	09/03/18		09/03/18	09/03/18	09/03/18	09/03/18	09/05/18	SSP	4,500.00			4,500.00							
339	Instructional / Carpentry	F. B. Narag, Jr.	Shopping 52.1B		09/03/18			09/03/18	09/03/18		09/03/18	09/03/18	09/03/18	09/03/18	09/05/18	SSP	28,000.00			27,430.00							
340	Instructional / Carpentry	JJ. A. Talana	Shopping 52.1B		09/06/18			09/06/18	09/06/18		09/06/18	09/06/18	09/06/18	09/06/18	09/07/18	SSP	11,500.00			11,258.00							
341	Instructional / Carpentry	JJ. A. Talana	Shopping 52.1B		09/07/18			09/07/18	09/07/18		09/07/18	09/07/18	09/07/18	09/07/18	09/07/18	SSP	2,000.00			1,880.00							
342	Instructional / Carpentry	JJ. A. Talana	Shopping 52.1B		09/08/18			09/08/18	09/08/18		09/08/18	09/08/18	09/08/18	09/08/18	09/10/18	SSP	11,000.00			10,817.50							
343	Instructional / EIM	N. G. Labrador	Shopping 52.1B		09/08/18			09/08/18	09/08/18		09/08/18	09/08/18	09/08/18	09/08/18	09/10/18	SSP	5,500.00			5,435.00							

344	Instructional / Carpentry	F. B. Narag, Jr.	Shopping 52.1B		09/10/18			09/10/18	09/10/18		09/10/18	09/10/18	09/10/18	09/10/18	09/11/18	SSP	4,000.00			3,875.00							
345	Instructional / Carpentry	F. B. Narag, Jr.	Shopping 52.1B		09/10/18			09/10/18	09/10/18		09/10/18	09/10/18	09/10/18	09/10/18	09/11/18	SSP	9,500.00			9,250.00							
346	Admin / Assessment	S. T. Bautista	Shopping 52.1B		09/10/18			09/10/18	09/10/18		09/10/18	09/10/18	09/10/18	09/10/18	09/11/18	SSP	22,000.00			21,600.00							
347	Admin / Supply	J. S. Agcaoili	Shopping 52.1B		09/10/18			09/10/18	09/10/18		09/10/18	09/10/18	09/10/18	09/10/18	09/11/18	SSP	6,500.00			6,316.00							
348	Instructional / Carpentry	J. J. A. Talana	Shopping 52.1B		09/11/18			09/11/18	09/11/18		09/11/18	09/11/18	09/11/18	09/11/18	09/12/18	SSP	5,000.00			4,626.00							
349	Instructional / Automotive	L. J. B. Beleno	Shopping 52.1B		09/17/18			09/17/18	09/17/18		09/17/18	09/17/18	09/17/18	09/17/18	09/19/18	SSP	13,500.00			13,500.00							
350	Instructional / Automotive	L. J. B. Beleno	Shopping 52.1B		09/17/18			09/17/18	09/17/18		09/17/18	09/17/18	09/17/18	09/17/18	09/18/18	SSP	12,500.00			12,477.00							
351	Instructional / Automotive	L. J. B. Beleno	Shopping 52.1B		09/17/18			09/17/18	09/17/18		09/17/18	09/17/18	09/17/18	09/17/18	09/18/18	SSP	2,500.00			2,380.00							
352	Instructional / Automotive	B. B. Andres	Shopping 52.1B		09/18/18			09/18/18	09/18/18		09/18/18	09/18/18	09/18/18	09/18/18	09/19/18	SSP	8,500.00			8,370.00							
353	Instructional / HVAC	E. P. Madarang	Shopping 52.1B		09/19/18			09/19/18	09/19/18		09/19/18	09/19/18	09/19/18	09/19/18	09/21/18	SSP	9,000.00			8,545.00							
354	Instructional / Carpentry	F. B. Narag, Jr.	Shopping 52.1B		09/20/18			09/20/18	09/20/18		09/20/18	09/20/18	09/20/18	09/20/18	09/21/18	SSP	4,500.00			4,227.50							
355	Instructional / HVAC	M. A. Mallari	Shopping 52.1B		09/20/18			09/20/18	09/20/18		09/20/18	09/20/18	09/20/18	09/20/18	09/21/18	SSP	1,600.00			1,550.00							
356	Instructional / Carpentry	F. B. Narag, Jr.	Shopping 52.1B		09/20/18			09/20/18	09/20/18		09/20/18	09/20/18	09/20/18	09/20/18	09/21/18	SSP	87,500.00			87,500.00							
357	Instructional / EIM	E.A. Bartolome	Shopping 52.1B		09/20/18			09/20/18	09/20/18		09/20/18	09/20/18	09/20/18	09/20/18	09/21/18	SSP	6,500.00			6,500.00							
358	Instructional / Cookery	F. A. Barut	Shopping 52.1B		09/22/18			09/22/18	09/22/18		09/22/18	09/22/18	09/22/18	09/22/18	09/24/18	SSP	3,500.00			3,500.00							
359	Instructional / HVAC	E. P. Madarang	Shopping 52.1B		09/26/18			09/26/18	09/26/18		09/26/18	09/26/18	09/26/18	09/26/18	09/28/18	SSP	8,500.00			8,105.00							
360	Instructional / DOMRAC	R. C. D. Vinarao	Shopping 52.1B		09/26/18			09/26/18	09/26/18		09/26/18	09/26/18	09/26/18	09/26/18	09/28/18	SSP	3,000.00			2,985.00							
361	Instructional / EIM	A. J. B. Gagno	Shopping 52.1B		09/27/18			09/27/18	09/27/18		09/27/18	09/27/18	09/27/18	09/27/18	09/28/18	SSP	19,000.00			18,418.00							
362	Instructional / SMAW	A. P. Garcia	Shopping 52.1B		09/27/18			09/27/18	09/27/18		09/27/18	09/27/18	09/27/18	09/27/18	09/28/18	SSP	10,500.00			10,501.00							
363	Instructional / Carpentry	J. J. A. Talana	Shopping 52.1B		09/27/18			09/27/18	09/27/18		09/27/18	09/27/18	09/27/18	09/27/18	09/28/18	SSP	18,500.00			18,225.00							
364	Instructional / SMAW	A. P. Garcia	Shopping 52.1B		09/27/18			09/27/18	09/27/18		09/27/18	09/27/18	09/27/18	09/27/18	09/28/18	SSP	40,000.00			39,560.00							
365	Instructional / Automotive	L. J. B. Beleno	Shopping 52.1B		09/29/18			09/29/18	09/29/18		09/29/18	09/29/18	09/29/18	09/29/18	09/29/18	SSP	1,700.00			1,630.00							
366	Instructional / Carpentry	F. B. Narag, Jr.	Shopping 52.1B		10/2/2018			10/2/2018	10/2/2018		10/2/2018	10/2/2018	10/2/2018	10/2/2018	10/03/18	SSP	23,700.00			23,405.00							
367	Instructional / Carpentry	F. B. Narag, Jr.	Shopping 52.1B		10/03/18			10/03/18	10/03/18		10/03/18	10/03/18	10/03/18	10/03/18	10/05/18	SSP	25,000.00			24,469.00							
368	Instructional / Carpentry	JJ. A. Talana	Shopping 52.1B		10/04/18			10/04/18	10/04/18		10/04/18	10/04/18	10/04/18	10/04/18	10/05/18	SSP	7,000.00			6,558.00							
369	Instructional / Carpentry	F. B. Narag, Jr.	Shopping 52.1B		10/05/18			10/05/18	10/05/18		10/05/18	10/05/18	10/05/18	10/05/18	10/05/18	SSP	14,000.00			13,290.00							
370	Instructional / Cookery	F. A. Barut	Shopping 52.1B		10/06/18			10/06/18	10/06/18		10/06/18	10/06/18	10/06/18	10/06/18	10/08/18	SSP	3,700.00			3,650.00							
371	Instructional / Carpentry	F. B. Narag, Jr.	neg. above 50k		10/09/18			10/09/18	10/09/18		10/09/18	10/09/18	10/09/18	10/09/18	10/10/18	SSP	130,000.00			123,000.00							
372	Instructional / Automotive	L. J. B. Beleno	Shopping 52.1B		10/09/18			10/09/18	10/09/18		10/09/18	10/09/18	10/09/18	10/09/18	10/10/18	SSP	27,000.00			26,736.80							
373	Admin / Supply	J. S. Agcaoili	Shopping 52.1B		10/09/18			10/09/18	10/09/18		10/09/18	10/09/18	10/09/18	10/09/18	10/10/18	SSP	6,000.00			5,740.00							
374	Instructional / Automotive	L. J. B. Beleno	Shopping 52.1B		10/10/18			10/10/18	10/10/18		10/10/18	10/10/18	10/10/18	10/10/18	10/10/18	SSP	5,000.00			4,760.00							
375	Admin / Supply	J. S. Agcaoili	Shopping 52.1B		10/10/18			10/10/18	10/10/18		10/10/18	10/10/18	10/10/18	10/10/18	10/10/18	SSP	45,000.00			43,595.00							
376	Instructional / Carpentry	JJ. A. Talana	Shopping 52.1B		10/11/18			10/11/18	10/11/18		10/11/18	10/11/18	10/11/18	10/11/18	10/11/18	SSP	8,500.00			8,180.00							
377	Instructional / Carpentry	JJ. A. Talana	Shopping 52.1B		10/11/18			10/11/18	10/11/18		10/11/18	10/11/18	10/11/18	10/11/18	10/11/18	SSP	6,100.00			6,100.00							
378	Instructional / Housekeeping	K. A. M. Madarang	Shopping 52.1B		10/12/18			10/12/18	10/12/18		10/12/18	10/12/18	10/12/18	10/12/18	10/12/18	SSP	4,500.00			4,120.00							
379	Instructional / Dressmaking	P. J. Pader	Shopping 52.1B		10/13/18			10/13/18	10/13/18		10/13/18	10/13/18	10/13/18	10/13/18	10/15/18	SSP	26,000.00			25,497.00							
380	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		10/17/18			10/17/18	10/17/18		10/17/18	10/17/18	10/17/18	10/17/18	10/19/18	SSP	18,000.00			17,367.00							
381	Instructional / HVAC	E. P. Madarang	Shopping 52.1B		10/17/18			10/17/18	10/17/18		10/17/18	10/17/18	10/17/18	10/17/18	10/19/18	SSP	22,000.00			20,904.00							
382	Instructional / Carpentry	F. B. Narag, Jr.	Shopping 52.1B		10/19/18			10/19/18	10/19/18		10/19/18	10/19/18	10/19/18	10/19/18	10/19/18	SSP	21,000.00			20,527.50							
383	Instructional / HVAC	E. P. Madarang	Shopping 52.1B		10/20/18			10/20/18	10/20/18		10/20/18	10/20/18	10/20/18	10/20/18	10/22/18	SSP	70,000.00			69,996.00							
384	Admin / Supply	J. S. Agcaoili	Shopping 52.1B		10/23/18			10/23/18	10/23/18		10/23/18	10/23/18	10/23/18	10/23/18	10/25/18	SSP	2,000.00			1,650.00							
385	Instructional / Carpentry	F. B. Narag, Jr.	Shopping 52.1B		10/23/18			10/23/18	10/23/18		10/23/18	10/23/18	10/23/18	10/23/18	10/25/18	SSP	10,000.00			9,850.00							
386	Admin / Registrar	M. E. A. Narcisco	Shopping 52.1B		10/23/18			10/23/18	10/23/18		10/23/18	10/23/18	10/23/18	10/23/18	10/25/18	SSP	11,000.00			10,630.00							
387	Instructional / Carpentry	F. B. Narag, Jr.	Shopping 52.1B		10/23/18			10/23/18	10/23/18		10/23/18	10/23/18	10/23/18	10/23/18	10/25/18	SSP	131,920.00			131,920.00							
388	Instructional / HVAC	E. P. Madarang	Shopping 52.1B		10/24/18			10/24/18	10/24/18		10/24/18	10/24/18	10/24/18	10/24/18	10/25/18	SSP	6,500.00			6,315.00							
389	Instructional / EPAS	A. T. Francisco	Shopping 52.1B		10/24/18			10/24/18	10/24/18		10/24/18	10/24/18	10/24/18	10/24/18	10/25/18	SSP	52,000.00			52,000.00							
390	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		10/25/18			10/25/18	10/25/18		10/25/18	10/25/18	10/25/18	10/25/18	10/26/18	SSP	14,000.00			13,598.00							
391	Instructional / Automotive	L. J. B. Beleno	Shopping 52.1B		10/25/18			10/25/18	10/25/18		10/25/18	10/25/18	10/25/18	10/25/18	10/26/18	SSP	210.00			210.00							
392	Instructional / Carpentry	JJ. A. Talana	Shopping 52.1B		10/25/18			10/25/18	10/25/18		10/25/18	10/25/18	10/25/18	10/25/18	10/25/18	SSP	17,000.00			16,778.00							
393	Instructional / Carpentry	F. B. Narag, Jr.	Shopping 52.1B		10/25/18			10/25/18	10/25/18		10/25/18	10/25/18	10/25/18	10/25/18	10/25/18	SSP	10,000.00			9,685.00							
394	Instructional / Carpentry	F. B. Narag, Jr.	Shopping 52.1B		10/26/18			10/26/18	10/26/18		10/26/18	10/26/18	10/26/18	10/26/18	10/15/18	SSP	12,000.00			12,000.00							
395	Instructional / Bartending	D. Z. Tangcalagan	Shopping 52.1B		10/28/18			10/28/18	10/28/18		10/28/18	10/28/18	10/28/18	10/28/18	10/29/18	SSP	9,000.00			8,653.00							
396	Instructional / Carpentry	JJ. A. Talana	Shopping 52.1B		11/04/18			11/04/18	11/04/18		11/04/18	11/04/18	11/04/18	11/04/18	11/05/18	SSP	13,000.00			12,958.00							
397	Instructional / FOS	A. S. Garsuta	Shopping 52.1B		11/06/18			11/06/18	11/06/18		11/06/18	11/06/18	11/06/18	11/06/18	11/07/18	SSP	15,000.00			14,415.00							
398	Instructional / Automotive	L. J. B. Beleno	Shopping 52.1B		11/06/18			11/06/18	11/06/18		11/06/18	11/06/18	11/06/18	11/06/18	11/07/18	SSP	21,000.00			21,000.00							
399	Instructional / Cookery	F. A. Barut	Shopping 52.1B		11/07/18			11/07/18	11/07/18		11/07/18	11/07/18	11/07/18	11/07/18	11/09/18	SSP	2,600.00			2,600.00							
400	Instructional / Carpentry	JJ. A. Talana	Shopping 52.1B		11/07/18			11/07/18	11/07/18		11/07/18	11/07/18	11/07/18	11/07/18	11/09/18	SSP	9,500.00			9,090.00							
401	Instructional / Carpentry	JJ. A. Talana	Shopping 52.1B		11/08/18			11/08/18	11/08/18		11/08/18	11/08/18	11/08/18	11/08/18	11/09/18	SSP	13,000.00			12,578.00							
402	Instructional / Carpentry	JJ. A. Talana	Shopping 52.1B		11/09/18			11/09/18	11/09/18		11/09/18	11/09/18	11/09/18	11/09/18	11/09/18	SSP	20,000.00			19,685.00							
403	Instructional / Carpentry	JJ. A. Talana	Shopping 52.1B		11/10/18			11/10/18	11/10/18		11/10/18	11/10/18	11/10/18	11/10/18	11/12/18	SSP	27,000.00			26,196.00							

404	Instructional / HVAC	M. A. Mallari	Shopping 52.1B		11/12/18			11/12/18	11/12/18		11/12/18	11/12/18	11/12/18	11/12/18	11/12/18	SSP	31,500.00			31,120.00							
405	Instructional / Automotive	L. J. B. Beleno	Shopping 52.1B		11/12/18			11/12/18	11/12/18		11/12/18	11/12/18	11/12/18	11/12/18	11/14/18	SSP	2,500.00			2,245.00							
406	Admin / HR	N. S. Gomez	Shopping 52.1B		11/12/18			11/12/18	11/12/18		11/12/18	11/12/18	11/12/18	11/12/18	11/13/18	SSP	9,500.00			9,500.00							
407	Instructional / Carpentry	JJ. A. Talana	Shopping 52.1B		11/13/18			11/13/18	11/13/18		11/13/18	11/13/18	11/13/18	11/13/18	11/14/18	SSP	20,000.00			18,761.00							
408	Instructional / Housekeeping	K. A. M. Madarang	Shopping 52.1B		11/14/18			11/14/18	11/14/18		11/14/18	11/14/18	11/14/18	11/14/18	11/15/18	SSP	30,000.00			28,723.00							
409	Instructional / HVAC	E. P. Madarang	Shopping 52.1B		11/14/2018			11/14/2018	11/14/2018		11/14/2018	11/14/2018	11/14/2018	11/14/2018	11/15/18	SSP	17,500.00			16,945.00							
410	Instructional / HVAC	E. P. Madarang	Shopping 52.1B		11/14/2018			11/14/2018	11/14/2018		11/14/2018	11/14/2018	11/14/2018	11/14/2018	11/15/18	SSP	19,000.00			18,019.00							
411	Instructional / SMAW	J. P. Guzman	Shopping 52.1B		11/14/18			11/14/18	11/14/18		11/14/18	11/14/18	11/14/18	11/14/18	11/16/18	SSP	35,700.00			35,700.00							
412	Instructional / Housekeeping	K. A. M. Madarang	Shopping 52.1B		11/14/18			11/14/18	11/14/18		11/14/18	11/14/18	11/14/18	11/14/18	11/15/18	SSP	15,000.00			14,128.00							
413	Instructional / Carpentry	F. B. Narag, Jr.	Shopping 52.1B		11/15/18			11/15/18	11/15/18		11/15/18	11/15/18	11/15/18	11/15/18	11/16/18	SSP	8,000.00			7,775.00							
414	Admin / Assessment	F. V. Calacsan	Shopping 52.1B		11/16/18			11/16/18	11/16/18		11/16/18	11/16/18	11/16/18	11/16/18	11/16/18	SSP	5,500.00			5,340.00							
415	Instructional / Carpentry	F. B. Narag, Jr.	Shopping 52.1B		11/16/18			11/16/18	11/16/18		11/16/18	11/16/18	11/16/18	11/16/18	11/16/18	SSP	12,500.00			12,250.00							
416	Instructional / SMAW	J. P. Guzman	neg. above 50k		11/17/18			11/17/18	11/17/18		11/17/18	11/17/18	11/17/18	11/17/18	11/19/18	SSP	260,000.00			240,000.00							
417	Instructional / Carpentry	F. B. Narag, Jr.	Shopping 52.1B		11/17/18			11/17/18	11/17/18		11/17/18	11/17/18	11/17/18	11/17/18	11/19/18	SSP	38,000.00			37,837.55							
418	Instructional / SMAW	J. P. Guzman	Shopping 52.1B		11/18/18			11/18/18	11/18/18		11/18/18	11/18/18	11/18/18	11/18/18	11/18/18	SSP	41,000.00			41,000.00							
419	Instructional / Housekeeping	K. A. M. Madarang	Shopping 52.1B		11/18/18			11/18/18	11/18/18		11/18/18	11/18/18	10/23/18	11/18/18	11/18/18	SSP	46,000.00			45,127.60							
420	Instructional / SMAW	J. P. Guzman	Shopping 52.1B		11/19/18			11/19/18	11/19/18		11/19/18	11/19/18	11/19/18	11/19/18	11/19/18	SSP	35,000.00			35,000.00							
421	Instructional / Housekeeping	K. A. M. Madarang	neg. above 50k		11/19/18			11/19/18	11/19/18		11/19/18	11/19/18	11/19/18	11/19/18	11/19/18	SSP	110,000.00			107,715.60							
422	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		11/20/18			11/20/18	11/20/18		11/20/18	11/20/18	11/20/18	11/20/18	11/22/18	SSP	21,000.00			21,000.00							
423	Instructional / EIM	N. G. Labrador	Shopping 52.1B		11/20/18			11/20/18	11/20/18		11/20/18	11/20/18	11/20/18	11/20/18	11/21/18	SSP	8,000.00			7,790.00							
424	Instructional / Carpentry	F. B. Narag, Jr.	Shopping 52.1B		11/20/18			11/20/18	11/20/18		11/20/18	11/20/18	11/20/18	11/20/18	11/21/18	SSP	3,000.00			2,755.00							
425	Instructional / Tailoring	R. M. Abella	Shopping 52.1B		11/20/18			11/20/18	11/20/18		11/20/18	11/20/18	11/20/18	11/20/18	11/22/18	SSP	13,000.00			12,820.00							
426	Instructional / SMAW	J. P. Guzman	Shopping 52.1B		11/20/18			11/20/18	11/20/18		11/20/18	11/20/18	11/20/18	11/20/18	11/22/18	SSP	22,000.00			21,920.00							
427	Instructional / Automotive	L. J. B. Beleno	Shopping 52.1B		11/23/18			11/23/18	11/23/18		11/23/18	11/23/18	11/23/18	11/23/18	11/23/18	SSP	4,000.00			3,750.00							
428	Instructional / HVAC	M. A. Mallari	Shopping 52.1B		11/27/18			11/27/18	11/27/18		11/27/18	11/27/18	11/27/18	11/27/18	11/29/18	SSP	12,000.00			11,450.00							
429	Instructional / Carpentry	F. B. Narag, Jr.	Shopping 52.1B		11/27/18			11/27/18	11/27/18		11/27/18	11/27/18	11/27/18	11/27/18	11/29/18	SSP	70,000.00			65,020.00							
430	Instructional / Carpentry	F. B. Narag, Jr.	Shopping 52.1B		11/28/18			11/28/18	11/28/18		11/28/18	11/28/18	11/28/18	11/28/18	11/29/18	SSP	40,000.00			35,980.00							
431	Instructional / Automotive	L. J. B. Beleno	Shopping 52.1B		11/29/18			11/29/18	11/29/18		11/29/18	11/29/18	11/29/18	11/29/18	11/30/18	SSP	6,500.00			6,210.00							
432	Instructional / Housekeeping	K. A. M. Madarang	Shopping 52.1B		12/01/18			12/01/18	12/01/18		12/01/18	12/01/18	12/01/18	12/01/18	12/03/18	SSP	25,000.00			24,711.00							
433	Instructional / EIM	N. G. Labrador	Shopping 52.1B		12/03/18			12/03/18	12/03/18		12/03/18	12/03/18	12/03/18	12/03/18	12/05/18	SSP	9,500.00			9,040.00							
434	Instructional / Carpentry	F. B. Narag, Jr.	Shopping 52.1B		12/03/18			12/03/18	12/03/18		12/03/18	12/03/18	12/03/18	12/03/18	12/05/18	SSP	16,500.00			16,261.00							
435	Admin / Supply	J. S. Agcaoili	Shopping 52.1B		12/03/18			12/03/18	12/03/18		12/03/18	12/03/18	12/03/18	12/03/18	12/04/18	SSP	9,700.00			9,700.00							
436	Instructional / Dressmaking	R. Abella	neg. above 50k		12/04/18			12/04/18	12/04/18		12/04/18	12/04/18	12/04/18	12/04/18	12/04/18	SSP	385,000.00			374,400.00							
437	Instructional / BPP	L. S. Cyapan	neg. above 50k		12/04/18			12/04/18	12/04/18		12/04/18	12/04/18	12/04/18	12/04/18	12/04/18	SSP	260,300.00			255,570.00							
438	Instructional / Cookery	L. L. Clavero	neg. above 50k		12/04/18			12/04/18	12/04/18		12/04/18	12/04/18	12/04/18	12/04/18	12/04/18	SSP	127,600.00			125,160.00							
439	Instructional / MSES	E. M. Laciste	neg. above 50k		12/04/18			12/04/18	12/04/18		12/04/18	12/04/18	12/04/18	12/04/18	12/04/18	SSP	50,750.00			47,740.00							
440	Instructional /SMAW	J. P. Guzman	neg. above 50k		12/04/18			12/04/18	12/04/18		12/04/18	12/04/18	12/04/18	12/04/18	12/04/18	SSP	210,760.00			205,800.00							
441	Instructional / Driving	B. B. Andres	neg. above 50k		12/04/18			12/04/18	12/04/18		12/04/18	12/04/18	12/04/18	12/04/18	12/04/18	SSP	247,500.00			245,100.00							
442	Instructional / Tailoring	R. M. Abella	Shopping 52.1B		12/06/18			12/06/18	12/06/18		12/06/18	12/06/18	12/06/18	12/06/18	12/07/18	SSP	21,100.00			21,075.00							
443	Instructional / Dressmaking	P. J. R. Pader	Shopping 52.1B		12/06/18			12/06/18	12/06/18		12/06/18	12/06/18	12/06/18	12/06/18	12/07/18	SSP	10,000.00			9,700.00							
444	Instructional / Cookery	F. A. Barut	Shopping 52.1B		12/07/18			12/07/18	12/07/18		12/07/18	12/07/18	12/07/18	12/07/18	12/07/18	SSP	1,200.00			1,160.00							
445	Admin / Assessment	S. J. Bautista	Shopping 52.1B		12/09/18			12/09/18	12/09/18		12/09/18	12/09/18	12/09/18	12/09/18	12/10/18	SSP	14,000.00			13,235.00							
446	Instructional / EIM	E. A. Bartolome	Shopping 52.1B		12/11/18			12/11/18	12/11/18		12/11/18	12/11/18	12/11/18	12/11/18	12/14/18	SSP	7,000.00			6,810.00							
447	Instructional / Carpentry	F. B. Narag, Jr.	Shopping 52.1B		12/11/18			12/11/18	12/11/18		12/11/18	12/11/18	12/11/18	12/11/18	12/14/18	SSP	119,260.00			119,260.00							
448	Instructional / Carpentry	F. B. Narag, Jr.	Shopping 52.1B		12/14/18			12/14/18	12/14/18		12/14/18	12/14/18	12/14/18	12/14/18	12/14/18	SSP	2,500.00			2,305.00							
449	Admin / Assessment	R. Q. Rinion	Shopping 52.1B		12/17/18			12/17/18	12/17/18		12/17/18	12/17/18	12/17/18	12/17/18	12/18/18	SSP	2,400.00			2,400.00							
450	Instructional / EIM	A. J. B. Gagno	Shopping 52.1B		12/18/18			12/18/18	12/18/18		12/18/18	12/18/18	12/18/18	12/18/18	12/19/18	SSP	5,500.00			5,190.00							
451	Instructional / Carpentry	F. B. Narag, Jr.	Shopping 52.1B		12/27/18			12/27/18	12/27/18		12/27/18	12/27/18	12/27/18	12/27/18	12/27/18	SSP	52,100.00			52,100.00							
																				P12,586,687.06							
Total Alloted Budget of Procurement Activities																				P13,039,180.57							
Total Contract Price of Procurement Actitvites Conducted																				P12,586,687.06							
Total Savings (Total Alloted Budget - Total Contract Price)																				P452,493.51							

0N-GOING PROCUREMENT ACTIVITIES

Total Alloted Budget of On-going Procurement Activities																											

Prepared by:

JASON S. AGCAOILI
BAC Secretariat

Recommended for Approval by:

EDWIN P. MADARANG
BAC Chairperson

APPROVED:

IGMEDIO S. CASTICON
Head of the Procuring Entity